ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Linwood F. Moses 10/23/01 01-0826 - x1112 2109A SE

8. CCR Title: Request use of Sun Ultra 10 workstation for testing of ACSLS transistion at DAAC sites

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/25/01
Linwood F. Moses  /s/  10/23/01 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).
Carolyn Whitaker /s/ 10/23/01 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
Impact:
None
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

23. Problem: (use additional Sheets if necessary)
50 percent of the ACSLS machines are existing Sun Ultra 5 host. The MS IPT needs to devise an installation plan to re-install these
host versus replacing them (as is the case with the ACSLS boxes supported via Sparc 5 workstations.)

24. Proposed Solution: (use additional sheets if necessary)
Select an available Sun Ultra host from one of the proposed DAAC host for testing of the ACSLS upgrade. The proposed site hosts
reside in the ECS property area awaiting shipment to their perspective DAACs. The testing will take 2 - 3 weeks.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Sites currently running Sun Ultra host for ACSLS will be following procedures based on hardware replacement not software
upgrades.

27. Justification for Emergency (If Block 15 is “Emergency”):
Access to a Sun Ultra box is necessary ASAP to keep ACSLS PSR delivery schedule.

28. Site(s) Affected: JepbrF [pvc [OvATC [JEDC O esrFc KLarc [XINSIDC [IsMc [XAK [JJPL
[JEOC [IDG Test Cell [XOther Standalone Host (No site dependency)

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS

Byron Kimball /s/ 10/24/01 ERB

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 3/29/01 ECS/EDF/SCDV/M&O




